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YONALD MM

SN Y. This letter responds to your comments pertaining to the review of the draft schedule, dated

2010, V M. September 9, 1992. It should be noted that this schedule is under revision at the present

BLRNE. time.

LIVAN MT.

o ~ An activity for the H&S Plan for Building 910/Temporary Modular Tanks

BEJS, will be added to the revised schedule.

KLC')\';%MJRB .

SON. J. M, . '

EJO. The H&S Plan for the Temporary Modular Tanks is included with the Building

ra “FJ X 910 H&S Plan. _

WA e X The S.0. test procedures for Building 910 are complete. An activity will be

WL Yy £ added to the revised schedule to identify the completion. Evaporator

Es K% Acceptance Test Procedures have been added.

LTH .8 X . . . . o
The testing and procedures required prior to S.0. Testing for the Building

ZERIEX D Ix 910 Evaporators and the Temporary Modular Tanks have been completed.

g&\crvf? x Activities will be added to the revised schedule to identify the completions.

IRES CONTROLI x| x The lag time between the startup of operations of the Building 910
Evaporators, Temporary Modular Tanks, and the start of the forced

LASSIFICATION: evaporation of pondwater was due to an incorrect logic tie. The relationship

N o T has been corrected and the lag no longer exists.

ICLASSIFIED | v '

NEIDENTIAL ‘ e . . . e . . . .

fojstea Facility Engineering is compiling design information on freeze protection
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from the vendor.

The information will be forwarded upon receipt.

The site of the Temporary Modular Tanks will be vegetated, which in
conjunction with the location will minimize the collection of dirt and debris

in the tanks. The tanks will be inspected annually per the RCRA Tank
Inspection Requirements.

An activity will be added in the revised schedule to execute the S. O. Testing
for the On Site Laboratory.
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Halliburton - NUS Health and Safety procedures are covered in the Lab
Operating procedure and in the parent lab. (NUS) procedures which apply to

'~ the operation of the On Site Lab.

r.

An activity will be added to describe the Site Specific H&S Plan for Solar
Ponds and Waste Processing areas.

A milestone for CDH approval of the A/B Series Ponds Process will be added to
the revised schedule.

The Pondsludge Processing Installation schedule will be split with separate
schedules for the C pond/clarifier and the A/B ponds.

Spelling corrections have been made.

Permacon cleanup was actually performed in Tent #5 in July. Permacon
removal for Tent #6 is a separate activity which is addressed in activity
439316. '

An activity will be added to show removal of the Permacon for Tents #10 &
#11.

The testing will surrogate materials of the equipment which comprises the
“C" Train was performed in Oklahoma.

The post-cleanout protection plan for the ponds will be addressed in work
packages 12041, OU Assessment.

The activity will be clarified in the revised schedule.

It you have any question please contact myself on 966-8523 or Joe Mellen on 966-8607.

W N

E. M. Lee

Program Manager
Solar Ponds Remediation Program
EG&G Rocky Flats, Inc.
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